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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V
POLLUTION REPORT
DATE: NOVEMBER 19,1834

FRCM: PETE GURIA, (0SC, RESPCNSE SECTION 2, CHICAGC, IL

T2:

D.DIETRICH-ATTN: E. WATKINS, USEPA, GSWER, WASH. Z.C..... {(E-MAIL)
R.KARL-ATTN: DON BRUCE, USEPA, OSF, EERB, CHICAGC, L..... (E-MAIL;
J.CISNEROS-ATTN: L.BEASELY, USEPA, ESS, EERB, CHITZAGO,IL.(E-MAIL)
M.McCUE-ATTN: USEPA OFFICE OF PUBLIC AFFAIRS, CHICZAGO,IL.(E-MAIZL;
T.KRUEGER-ATTN: B.WARNING, USEPA, ORC, CHICAGO, IL...... (E-MAIL)
DUTY OFFICER NATICNAL RESPONSE CENTER, WASH. D.C........ (US-MAIL)
L.ROBERTSON, CITY of CHICAGO, DEPT. of ENVIRONMENT...... (VIA-FAX)
M.RETZLAFF, ILLINOIS ENVIRONMENTAL PROTECTICON AGENCY....(VIA-FAX)
CHICAGO FIRE DEPARTMENT . . . ittt i ettt e e e e e e et et e e e e eaaa (VIA-FAX)

SUBJECT: DAVID CHEMICAL SITE, REMOVAL ACTION, CHICAGO,IL
LATITUDE: 41°51°30" LONGITUDE: 87°46°30"

POLREP NO.: 4

SITE ID NO.: XG DELIVERY ORDER NO. : 5001-05-3%6
RESPONSE AUTHORITY: CERCLA NPL STATUS: NON-NPL

START DATE: OCTOBER 18, 1994

COMPLETION DATE:

1. SITUATION:

A. Removal activities continue at this former chemical

warehouse. Chemical identification of all drums and small

containers completed. A total of 767 samples have been
characterized to date, and waste categories have been
consolidated from 17 to 13 groups. Current drum count stands

at 623.

Site has remained secure. SDI providing 24 hr. armed guard

service. Security awareness has been heightened after

prolonged gunfire was heard near site on 11/5.

C. Weather: Temperatures have ranged from the lower 60°'s to the
mid 40°as with mostly sunny skies and little precipitation
throughout the week. Generally dry weather conditions has
allowed puddled water within the building to gradually
subside in certain areas. However, the standing water that
remains continues to make working difficult and has increased
the potential for an accidental release of the rapidly
deteriorating drums.

D. Preparing site for Thanksgiving Day déemobe. Security to
remain 24 hours/day.
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2. ACTIONS TAKEN:

A. Representative samples of the chromic acid waste stream
shipped to Dynecol, Envirite, and U.S. Filter for disposal
approval/bids on 11/12.

B. Bulking of drums/containers continues. During bulking of the
acid liquid waste stream it was determined that most of the



drums in tnis group ccntainsd large v-llimes of non-zumpanls
solids These s2013ids are Lesing remcved from the drums and
consolidated into rnew poly drums. Represenzative compzsize
samples have been greparsd for the acid lijuid and tase
sclids waste streans Zampies sutmiz<ced *o an analytical
lakoratcry for dispcsal analyses cn 11,01E Results rsceived
2./18 indicat=sd ths bazz s0llds were nornn-hazardcous tased on
cH. flazhyroint, reactivity, and TCZLP me=-als and organics.

]

“ne acid liguid grcup =xhibited a pH <f 1.3€ and contaired
elevated levels of total chromium and lead.

Disposal acceptancs of the hazardous debris rolloff box
currently staged cn-sizes was received 11/17. The becx will te
shipped t> Chem Met Services, Inc., in Wyandotte, MI. This
disposal acceptance is specific to the single rolloff zcx
currently on-site.

D. TAT providing daily air monitoring for %¥LEL, 0Oz, CN-, and, CC
vapors on a periodic basis during sampling activities. Nc
readings above background levels were cbserved during daily
air monitoring

E. ERCS crew completed sampling of all identified drums on
11/16. Hazcatting of all samples was completed by the TAT on
1i/17. All ccntainers have been placed into a waste
category. Vclumes calculated for each waste stream are as
follows: acid liquids - 2,849 gallons; aluminum paste - 2,390
gallons; base solids - 4,832 gallons (24 cubic yards);
caustic liquids - 1,514 gallons; chromic acid - 4,720
gallons; cyanide liquids - 55 gallons; cyanide solids - 20
gallons; flammable/organic ligquids - 2,300 gallons;
flammable/organic solids - 828 gallons; and nickel liguids -
172 gallons. No final volume for acid solids will be known
until all drums from drums containing acid ligquids are opened
and solids consolidated. Chromic acid solid volume will be
determined when all empty chromic acid drums are cut open and
their solids consolidated. Base/neutral liquids waste stream
iz being added to continually by decon water; total of 3,500
gallons have been generated to date. TAT began consolidating
hazcatted samples into assigned waste streams on 11/18.

F. ERCS continued consolidation of hazardous and nonhazardous
debris. Hazardous debris currently staged within the
building, as the rolloff box is full. Non-hazardous debris
was placed in a rolloff box and transported to a local
sanitary landfill on 11/16.

G. ERCS T&D coordinator arranging bids from disposal facilities
for the acid liquids/solids, base solids, and cyanide solids.

H. On 11/16, 34 1-gallon containers of a fluorinated, teflon
paint product found on-site were shipped back to the
manufacturer, Acheson Colloids Company, in Port Huron, MI.

I. Identified solid material in deteriorating bags bulked into
cubic yard haz waste shipping boxes to prevent release of
materials and prepare for T & D.

3. PLANS:

A. Complete bulk testing analyses for remaining waste streams.
Continue consolidating drummed material for identified was
atreams as bulk testing is completed. Procure bulk contain
for remaining waste streams.

B. Ship rolloff box containing hazardous debris to Chem Met
Services, Inc., in Wyandotte, MI, on 11,/28.
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T, ZEZ T%D zoordinator ccatinies arranging for oanzlysizoans
dispcsal cf identifizd wast2 sireams
. Tentinue open 1ines <of communization with looal Tizy and
Ztate officials
T. Zites perscanel to dercoe on Tuessday 11,20, fov the
Thanksgiving Day hcliday week. ZSDI sescurity 2o provide 24 hy
guard service Jduring Jemobe. Werx to resums on Monday 1/C08.
4. XIVY IZEUEZ:
A. Hi = a ulins

joRL Y

igh and gusting winds have szverely uamaa z

laced on the roof to reduce rainwater l=a age

ccntainers and work cperations within the buildi

B. On November 18, 1994, The QOffice of Regional Counsei Attornsy
met with PRP representatives to discuss conducting cleanup
activities under a proposed AOC. Negotiaticns were favoradls
and continue.

5. COSTS:

A. Case open;

B. Costs through 11,/17,/34;

BUDGETED TOTAL to DATE SEMAINING

ERCS $ 540,000 $ 154,311.04 $ 385,688.96
TAT 108,000 41,606.33 56,393.67
USEPA-DIR 29,709 8,012.00 21,680.900
USEPA-INDR 4,900 16,264.29 38,635.809
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TOTALS & 732,600 $ 220,191.57 $ 512,498.42
END



